TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Team member

Date Task Time involved responsible Comments
(student initials)
1/9/23 - 1/13/23 Began brainstorming | 5 hours E.L.
the outline and A.N.
content of the T.C.
website; verified A.P
1. alignment w/ theme
1/15/23 - 1/20/23 Began constructing 8 hours E.L.
the mockups of each N.K.
page in Figma: the A.N.
structure, layout, and A.P.
2. design
1/22/23 - 1/26/23 Started on coding 8 hours E.L.
the website in T.C.
Next.js; finished N.K.
programming the
3. landing page
1/27/23 - 2/4/23 Finished coding the 13 hours E.L.
design and T.C.
functionality of the N.K.
destination pages;
4, promotional video
2/5/23 - 2/6/23 Finish programming 9 hours E.L.
the booking and T.C.
confirmation pages
5.
2/7/23 Finished writing 5 hours A.N.
content (amenities,
prices, extra
information about the
6. touring destinations)
. John Kirk N
Advisor Name: - Student Initials:
“%/)afj?ﬂ

Advisor Signature:_t




TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Team member
Date Task Time involved responsible Comments
(student initials)
2/8/23-2/10/23 Finished the 4 hours E.L.
informational pages T.C.
of the site (about,
packages, and
1 sitemap)
2/11/23 Tested the site: 3 hours E.L.
mobile and desktop A.N.
responsive; T.C.
functionality of all A.P.
2. interactable elements N.K.
2/12/23 Completed citations 3 hours E.L.
and proper A.N.
documentation; T.C.
checked if site fits w/ A.P.
3. rubric
4.
5.
6.
) John Kirk .
Advisor Name: - Student Initials:
I%Z- 47

Advisor Signature:_L~ ¢7™




	TSA Plan of Work - Date 2: 1/9/23 - 1/13/23
	TSA Plan of Work - Task 2: Began brainstorming the outline and content of the website; verified alignment w/ theme��
	TSA Plan of Work - Time 2: 5 hours
	TSA Plan of Work - Team 2: E.L.

A.N.

T.C.

A.P
	TSA Plan of Work - Comments 2: 
	TSA Plan of Work - Date 3: 1/15/23 - 1/20/23
	TSA Plan of Work - Task 3: Began constructing the mockups of each page in Figma: the structure, layout, and design
	TSA Plan of Work - Time 3: 8 hours
	TSA Plan of Work - Team 3: E.L.

N.K.

A.N.

A.P.
	TSA Plan of Work - Comments 3: 
	TSA Plan of Work - Date 4: 1/22/23 - 1/26/23
	TSA Plan of Work - Task 4: Started on coding the website in Next.js; finished programming the landing page
	TSA Plan of Work - Time 4: 8 hours
	TSA Plan of Work - Team 4: E.L.

T.C.

N.K.
	TSA Plan of Work - Comments 4: 
	TSA Plan of Work - Date 5: 1/27/23 - 2/4/23
	TSA Plan of Work - Task 5: Finished coding the design and functionality of the destination pages; promotional video
	TSA Plan of Work - Time 5: 13 hours
	TSA Plan of Work - Team 5: E.L.

T.C.

N.K.
	TSA Plan of Work - Comments 5: 
	TSA Plan of Work - Date 6: 2/5/23 - 2/6/23
	TSA Plan of Work -  Task 6: Finish programming the booking and confirmation pages
	TSA Plan of Work -  Time 6: 9 hours
	TSA Plan of Work -  Team 6: E.L.

T.C.
	TSA Plan of Work -  Comments 6: 
	TSA Plan of Work - Date 7: 2/7/23
	TSA Plan of Work -  Task 7: Finished writing content (amenities, prices, extra information about the touring destinations)
	TSA Plan of Work -  Time 7: 5 hours
	TSA Plan of Work -  Team 7: A.N.
	TSA Plan of Work - Comments 7: 
	TSA Plan of Work - Advisor Name 2: John Kirk
	TSA Plan of Work - Student Initials 2: A.N.


